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Before the

Federal Communications Commission

Washington, D.C. 20554

In the matter of

Paxson Communications Corporation

DTV Construction Requests for

WPXN-DT, New York, New York

KKPX-DT, San Francisco, California

WPXG-DT, Concord, New Hampshire

WPXB-DT, Merrimack, New Hampshire

KPXD-DT, Arlington, Texas

WWPX-DT, Martinsburg, West Virginia

KPXB-DT, Conroe, Texas

KPXM-DT, St. Cloud, Missouri

WXPX-DT, Bradenton, Florida

WIPX-DT, Bloomington, Indiana

WFPX-DT, Fayetteville, North Carolina

WNPX-DT, Nashville, Tennessee

KPXE-DT, Kansas City, Missouri

WPXP-DT, Lake Worth, Florida

KOPX-DT, Oklahoma City, Oklahoma

WQPX-DT, Scranton, Pennsylvania

WPXC-DT, Brunswick, Georgia

KPXF-DT, Porterville, California

WYPX-DT, Amsterdam, New York

WUPX, Morehead, Kentucky

KPXO-DT, Kaneohe, Hawaii

WGPX, DT, Burlington, North Carolina
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File No. BEPCDT-20020304AFF, 73356

File No. BEPCDT-20020304AJZ, 22644

File No. BEPCDT-20020304AKC, 48406

File No. BEPCDT-20020304AKD, 51864

File No. BEPCDT-20020304AJI, 68834

File No. BEPCDT-20020304ALE, 23264

File No. BEPCDT-20020304AJJ, 58835

File No. BEPCDT-20020304AEX, 35907

File No. BEPCDT-20020304AJG, 6601

File No. BEPCDT-20020304AKF,10253

File No. BEPCDT-20020304AKE, 21245

File No. BEPCDT-200200304AFB,28468

File No. BEPCDT-20020304AEW,33337

File No. BEPCDT-200200304AKB, 27290

File No. BEPCDT-20020404AAG, 2566

File No. BEPCDT-20020304AAJ, 64690

File No. BEPCDT-20020304AFC, 71236

File No. BEPCDT-20020304AJH, 35512

File No. BEPCDT-20020304AFG, 13933

File No. BEPCDT-20020304AJY, 23128

File No. BEPCDT-20020304AJF, 77483

File No. BEPCDT-20020304AEZ, 65704 



MEMORANDUM OPINION AND ORDER
   Adopted:  August 22, 2002
Released:  August 26, 2002
By the Chief, Media Bureau:

1.
The Media Bureau (the “Bureau”) has before it a request filed by Paxson Communications Corporation (“Paxson”) that the Bureau increase the six-month DTV construction permit extensions granted to the above referenced stations to twelve months.  For the reasons stated below, we deny the request.

2.
Pursuant to the Commission’s Rules, the Bureau may only grant DTV construction permit extensions for a period of six-months on delegated authority. See 47 C.F.R. § 73.624.  The Bureau is not authorized to grant the requested relief.  Furthermore, Paxson has not demonstrated any reason that it should be treated differently from all of the other applicants that were granted the six-month extension authorized by the Rules.

3.
If Paxson seeks an additional extension beyond the six-month extension that has been granted to it, it shall be required to file a new FCC Form 337 for each station.  These further extension requests must set forth, in detail, the steps that have been taken to date to complete construction expeditiously and the unforeseeable or uncontrollable delays or events that have prevented the licensee from completing construction of the authorized DTV facilities.  Each licensee shall also demonstrate the steps it plans to take towards completion of its station’s construction and specify a date on which it reasonably expects to commence DTV operations. 

4.
ACCORDINGLY, IT IS ORDERED, THAT the request by Paxson Communications Corporation that the Media Bureau increase the six-month  DTV construction permit extensions granted to the above referenced stations to twelve months IS DENIED.
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